BRUHAT BENGALURU MAHANAGARA

PALIKE

EMB

(Pre- Measurement Sheet
And
PRE – Measurement Sheet)
2nd And Part Bill

Name of Work :- (Package No. 2 Consists of 5 Works)

Improvements to Roads and Drains at Hegadenagara Western Side Balance Cross Roads in Ward no: 06 Bytarayanapura Sub Division.

BRUHAT BENGALURU MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Hegadenagara Western Side Balance Cross Roads in Ward no: 06 Bytarayanapura Sub Division.

PRE MEASUREMENT BILL DETAILS

Second And Part Bill Recorded On- 14 / 12 /2022

Sl No	Description of work	No	Dimensions L	B 1	B 2	B Avg	D	Qty	Unit
EMB - Measurement Continued Recorded On : 14 / 12/2022									
1	Removing and resetting of footpath slab								
	RK Hegde Nagar Western Side								
	1St Cross Road (W0081)								
	RHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
	Culvert	1	1.20	1.20	1.20	1.20		1.4	
	Cross Road	1	11.00						
		1	2.80	0.90	0.90	0.90		2.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
			15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	11.80	0.90	0.90	0.90		10.6	
	LHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	

446.6

For Sri Venkateshwara Constructions

Proprietor

SHRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
	Culvert	1	1.20	1.20	1.20	1.20		1.4	
	Cross Road	1	11.00						
		1	2.80	0.90	0.90	0.90		2.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	11.80	0.90	0.90	0.90		10.6	
	2nd Cross Road(W0079)								
	RHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
	GK Naidu High School	1	12.80	0.90	0.90	0.90		11.5	
	Culvert	1	5.40	1.20	1.20	1.20		6.5	
	Cross Road (2nd Main Road)	1	8.00						
	Culvert	1	2.00	1.20	1.20	1.20		2.4	
	A1 Medical Store	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	

548100

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	3.30	0.90	0.90	0.90		3.0	
	LHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
	GK Naidu High School	1	12.80	0.90	0.90	0.90		11.5	
	Culvert	1	5.40	1.20	1.20	1.20		6.5	
		1	6.80	0.90	0.90	0.90		6.1	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
	Tippu Mazid	1	5.00	0.90	0.90	0.90		4.5	
	Cross Road	1	8.00						
	Culvert	1	2.00	1.20	1.20	1.20		2.4	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	3.30	0.90	0.90	0.90		3.0	
	3rd Cross Road(W0077)								
	RHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	

For Sri Venkateshwara Constructions

Proprietor

SHRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	10.20	0.90	0.90	0.90		9.2	
	3rd Cross Road Appartment Side(I2019)	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	12.50	0.90	0.90	0.90		11.3	
	LHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	10.20	0.90	0.90	0.90		9.2	
	After Appartment Drain Start	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.00	0.90	0.45		6.8	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	17.00	0.90	0.90	0.90		15.3	
	5th Cross Road (W0069)								
	RHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	16.00	0.90	0.90	0.90		14.4	
	LHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	16.00	0.90	0.90	0.90		14.4	
	10th Cross Road (W0043)								
	RHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	11.70	0.90	0.90	0.90		10.5	
	LHS	1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	15.00	0.90	0.90	0.90		13.5	
		1	11.70	0.90	0.90	0.90		10.5	
								2726.0	
						16%Missing		446.20	
						Total Executed Qty		**2279.84**	**Cum**

14.12.2022

Assistant Engineer
Ward No. 06
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

14/12/2022

Assistant Executive Engineer
Byatarayanpura Sub Division
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬಂಗಳೂರು-24

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions L	B 1	B 2	B Avg	D	Qty	Unit
EMB - Measurement Continued Recorded On : 16 / 12 /2022									
2	Removing and resetting of kerb stones								
	RK Hegde Nagar Western Side								
	1St Cross Road (W0081)								
	RHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
	Culvert	1	1.20						
	Cross Road	1	11.00						
		1	2.80					2.8	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	11.80					11.8	
	LHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	

599.60

SRIRAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00					15.0	
		1	15.00					15.0	
	Culvert	1	1.20						
	Cross Road	1	11.00						
		1	2.80					2.8	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	11.80					11.8	
	2nd Cross Road(W0079)								
	RHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
	GK Naidu High School	1	12.80					12.8	
	Culvert	1	5.40						
	Cross Road (2nd Main Road)	1	8.00						
	Culvert	1	2.00						
	A1 Medical Store	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	

597.48

For Sri Venkateshwara Constructions

Proprietor

PRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	3.30					3.3	
	LHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
	GK Naidu High School	1	12.80					12.8	
	Culvert	1	5.40					6.8	
		1	6.80					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
	Tippu Mazid	1	5.00					5.0	
	Cross Road	1	8.00						
	Culvert	1	2.00						
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	3.30					3.3	
	3rd Cross Road(W0077)								
	RHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	

58620

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	10.20					10.2	
	3rd Cross Road Appartment Side(I2019)	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	7.50					7.5	
	LHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	10.20					10.2	
	After Appartment Drain Start	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	17.00					17.0	
	5th Cross Road (W0069)								
	RHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	16.00					16.0	

16.12.2022

585.90

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
	LHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	16.00					16.0	
	10th Cross Road (W0043)								
	RHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	11.70					11.7	
	LHS	1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	
		1	15.00					15.0	

627.70

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	11.70					11.7	11.70
								3008.5	
						20%Missing		603.35	
						Total Executed Qty		2405.15	MTR

19.12.2022

Assistant Engineer
Ward No. 06

19/12/2022

Assistant Executive Engineer
Byatarayanpura Sub Division

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions L	B 1	B 2	B Avg	D	Qty	Unit
EMB - Measurement Continued Recorded On : 14 /12 /2022									
3	Earth work excavation by manual means for drains,canals and similar works in all kinds of soils , as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter, excavated surface leveled and sides neatly dressed disposing off the excavated stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools & other appurtenaces required to complete the work. Page No. 7/ Item No. 1.4.1/ PWD SR 2021-22 (Vol-I)								
	RK Hegde Nagar Western Side								
	Drain Desilt								
	1St Cross Road (W0081)								
	RHS	1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
	Culvert	1	1.20	0.90	0.90	0.90	0.60	0.6	
	Cross Road	1	11.00						
		1	2.80	0.60	0.60	0.60	0.60	1.0	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	11.80	0.60	0.60	0.60	0.60	4.2	
	LHS	1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	

17330

For Sri Venkateshwara Constructions

Proprietor

RAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
	Culvert	1	1.20	0.90	0.90	0.90	0.30	0.3	
	Cross Road	1	11.00						
		1	2.80	0.60	0.60	0.60	0.60	1.0	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	11.80	0.60	0.60	0.60	0.60	4.2	
	2nd Cross Road(W0079)								
	RHS	1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
	GK Naidu High School	1	12.80	0.60	0.60	0.60	0.60	4.6	
	Culvert	1	5.40	0.90	0.90	0.90	0.60	2.9	
	Cross Road (2nd Main Road)	1	8.00						
	Culvert	1	2.00						
	A1 Medical Store	1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	

218.30

For Sri Venkateshwara Constructions

Proprietor

SHRIRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	L	B 1	B 2	B Avg	D	Qty	Unit
			Dimensions						
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	3.30	0.60	0.60	0.60	0.60	1.2	
							0.60		
	LHS	1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
	GK Naidu High School	1	12.80	0.60	0.60	0.60	0.60	4.6	
	Culvert	1	5.40	0.90	0.90	0.90	0.60	2.9	
		1	6.80	0.60	0.60	0.60	0.60	2.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
	Tippu Mazid	1	5.00	0.60	0.60	0.60	0.60	1.8	
	Cross Road	1	8.00						
	Culvert	1	2.00						
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	3.30	0.60	0.60	0.60	0.60	1.2	
	3rd Cross Road(W0077)								
	RHS	1	15.00	0.60	0.60	0.60	0.60	5.4	

21390

For Sri Venkateshwara Constructions
Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	10.20	0.60	0.60	0.60	0.60	3.7	
	3rd Cross Road Appartment Side(I2019)	1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	12.50	0.60	0.60	0.60	0.60	4.5	
	LHS	1	15.00	0.00	0.60	0.30	0.60	2.7	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	10.20	0.60	0.60	0.60	0.60	3.7	
	After Appartment Drain Start	1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.00	0.60	0.30	0.60	2.7	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	17.00	0.60	0.60	0.60	0.6	6.1	
	5th Cross Road (W0069)								
	RHS	1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	

14.12.2022

16/12/22

26/12/22

For Sri Venkateshwara Constructions

Proprietor

SHRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.00	0.60	0.30	0.60	2.7	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	16.00	0.60	0.60	0.60	0.60	5.8	
	LHS	1	15.00	0.00	0.60	0.30	0.60	2.7	
		1	15.00	0.00	0.60	0.30	0.60	2.7	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	16.00	0.60	0.60	0.60	0.60	5.8	
	10th Cross Road (W0043)								
	RHS	1	15.00	0.00	0.60	0.30	0.60	2.7	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	11.70	0.60	0.60	0.60	0.60	4.2	
	LHS	1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	

For Sri Venkateshwara Constructions

Proprietor

RAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	15.00	0.60	0.60	0.60	0.60	5.4	
		1	11.70	0.60	0.60	0.60	0.60	4.2	
								31.20	
						Total Executed Qty		1075.46	Cum

16.12.2022

Assistant Engineer
Ward No. 06
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

16/12/2022

Assistant Executive Engineer
Byatarayanpura Sub Division
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

SHIPRAMIA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions L	B 1	B 2	B Avg	D	Qty	Unit
			Asphalt Road						
EMB - Measurement Continued Recorded On : 20 /12 /2022									
6	Earth work in surface excavation by mechanical means for lowering & leveling the ground for all works other than foundation in all kinds of soils & upto depth not exceeding 300mm as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter including dressing of excavated surfaces, disposing off or levelling the excavated earth or sorting & stacking the selected earth for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage of machinery & other appurtenances required to complete the work ((V-I, P.No-8, I No-1.12 of PWD SR 2021-22)								
	RK Hegde Nagar Western Side								
	1St Cross Road (W0081)								
	Road Cutting								
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	3.4	
		2	15.00	0.75	0.75	0.75	0.15	2.7	
	2nd Cross Road(W0079)								
	Road Cutting	2	15.00	0.90	0.90	0.90	0.15	4.1	
	GK Naidu School Road	2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
	Near Water Tank	2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
	A1 Medical Store	2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
	Ansari Poultry Center	2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	15.00	0.90	0.90	0.90	0.15	4.1	
		2	14.97	0.90	0.90	0.90	0.15	4.0	

For Sri Venkateshwara Constructions
Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
	3rd Cross Road(W0077)	1	15.00	7.30	6.35	6.83	0.20	20.5	
		1	15.00	6.35	6.55	6.45	0.20	19.4	
		1	15.00	6.55	6.20	6.38	0.20	19.1	
		1	15.00	6.20	6.50	6.35	0.20	19.1	
		1	15.00	6.50	5.90	6.20	0.20	18.6	
		1	15.00	5.90	5.90	5.90	0.20	17.7	
		1	15.00	5.90	6.40	6.15	0.20	18.5	
		1	15.00	6.40	6.60	6.50	0.20	19.5	
		1	15.00	6.60	6.70	6.65	0.20	20.0	
		1	15.00	6.70	6.40	6.55	0.20	19.7	
		1	15.00	6.40	6.10	6.25	0.20	18.8	
		1	15.00	6.10	6.70	6.40	0.20	19.2	
		1	10.20	6.70	6.50	6.60	0.20	13.5	
	3rd Cross Road Appartment Side(I2019)	1	15.00	12.00	8.70	10.35	0.30	46.6	
		1	15.00	8.70	8.40	8.55	0.30	38.5	
		1	15.00	8.40	5.95	7.18	0.30	32.3	
		1	15.00	5.95	7.40	6.68	0.30	30.0	
		1	15.00	7.40	6.70	7.05	0.30	31.7	
		1	15.00	6.70	6.80	6.75	0.30	30.4	
		1	15.00	6.80	6.60	6.70	0.30	30.2	
		1	15.00	6.60	7.00	6.80	0.30	30.6	
		1	15.00	7.00	7.60	7.30	0.30	32.9	
		1	17.00	7.60	6.60	7.10	0.30	36.2	
	Deduction Man Holes	-10	0.64				0.30	-1.9	
	5th Cross Road (W0069)	1	15.00	5.90	5.55	5.73	0.30	25.8	
		1	15.00	5.55	5.35	5.45	0.30	24.5	
		1	15.00	5.35	5.30	5.33	0.30	24.0	
		1	15.00	5.30	5.60	5.45	0.30	24.5	
		1	15.00	5.60	5.70	5.65	0.30	25.4	
		1	15.00	5.70	5.80	5.75	0.30	25.9	
		1	15.00	5.80	5.10	5.45	0.30	24.5	
		1	15.00	5.10	5.10	5.10	0.30	23.0	
		1	15.00	5.10	5.20	5.15	0.30	23.2	
		1	15.00	5.20	5.80	5.50	0.30	24.8	
		1	15.00	5.80	6.40	6.10	0.30	27.5	
		1	15.00	6.40	6.20	6.30	0.30	28.4	
		1	16.00	6.20	6.00	6.10	0.30	29.3	
	Deduction Man Holes	-10	0.64				0.30	-1.9	
	10th Cross Road (W0043)	1	15.00	7.60	7.45	7.53	0.30	33.9	
		1	15.00	7.45	7.40	7.43	0.30	33.4	
		1	15.00	7.40	7.65	7.53	0.30	33.9	

20.12.2022
ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

10.10.22
For Sri Venkateshwara Constructions
Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	7.65	8.10	7.88	0.30	35.4	
		1	15.00	8.10	7.90	8.00	0.30	36.0	
		1	15.00	7.90	7.80	7.85	0.30	35.3	
		1	15.00	7.80	8.00	7.90	0.30	35.6	
		1	15.00	8.00	8.00	8.00	0.30	36.0	
		1	15.00	8.00	7.30	7.65	0.30	34.4	
		1	15.00	7.30	7.00	7.15	0.30	32.2	
		1	15.00	7.00	6.90	6.95	0.30	31.3	
		1	15.00	6.90	7.30	7.10	0.30	32.0	
		1	15.00	7.30	7.50	7.40	0.30	33.3	
		1	15.00	7.50	7.30	7.40	0.30	33.3	
		1	11.70	7.30	7.30	7.30	0.30	25.6	
	Deduction Man Holes	-10	0.64				0.30	-1.9	
								398.40	
						Total Executed Qty		1530.47	Cum

22.12.2022

Assistant Engineer
Ward No. 06

22/12/22

Assistant Executive Engineer
Byatarayanpura Sub Division

SHRIRAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
EMB - Measurement Continued Recorded On : 26 /12 /2022									
7	Providing, laying, spreading and compacting graded stone aggregate to wet mix macadam specification including premixing the Material with water at OMC in mechanical mix plant carriage of mixed Material by tipper to site, laying in uniform layers with paver/grader in sub-base / base course on well prepared surface and compacting with vibratory roller to achieve the desired density. Page No. 24/ Item No. 4.27/ PWD SR 2021-22 (Vol-III).								
	RK Hegde Nagar Western Side								
	1St Cross Road (W0081)								
	Road Cutting								
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	15.00	0.75	0.75	0.75	0.20	4.5	
		2	12.00	0.75	0.75	0.75	0.20	3.6	
	2nd Cross Road(W0079)								
	Road Cutting	2	15.00	0.90	0.90	0.90	0.20	5.4	
	GK Naidu School Road	2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
	Near Water Tank	2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
	A1 Medical Store	2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
	Ansari Poultry Center	2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	15.00	0.90	0.90	0.90	0.20	5.4	
		2	14.97	0.90	0.90	0.90	0.20	5.4	
	3rd Cross Road(W0077)	1	15.00	7.30	6.35	6.83	0.23	23.5	

185.50

For Sri Venkateshwara Constructions

Proprietor

SHILPARAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	6.35	6.55	6.45	0.23	22.3	
		1	15.00	6.55	6.20	6.38	0.23	22.0	
		1	15.00	6.20	6.50	6.35	0.23	21.9	
		1	15.00	6.50	5.90	6.20	0.23	21.4	
		1	15.00	5.90	5.90	5.90	0.23	20.4	
		1	15.00	5.90	6.40	6.15	0.23	21.2	
		1	15.00	6.40	6.60	6.50	0.23	22.4	
		1	15.00	6.60	6.70	6.65	0.23	22.9	
		1	15.00	6.70	6.40	6.55	0.23	22.6	
		1	15.00	6.40	6.10	6.25	0.23	21.6	
		1	15.00	6.10	6.70	6.40	0.23	22.1	
		1	10.20	6.70	6.50	6.60	0.23	15.5	
	3rd Cross Road Appartment Side(I2019)	1	15.00	12.00	8.70	10.35	0.23	35.7	
		1	15.00	8.70	8.40	8.55	0.23	29.5	
		1	15.00	8.40	5.95	7.18	0.23	24.8	
		1	15.00	5.95	7.40	6.68	0.23	23.0	
		1	15.00	7.40	6.70	7.05	0.23	24.3	
		1	15.00	6.70	6.80	6.75	0.23	23.3	
		1	15.00	6.80	6.60	6.70	0.23	23.1	
		1	15.00	6.60	7.00	6.80	0.23	23.5	
		1	15.00	7.00	7.60	7.30	0.23	25.2	
		1	17.00	7.60	6.60	7.10	0.23	27.8	
	Deduct Man Holes	-10	0.64				0.23	-1.5	
	5th Cross Road (W0069)	1	15.00	5.90	5.55	5.73	0.23	19.8	
		1	15.00	5.55	5.35	5.45	0.23	18.8	
		1	15.00	5.35	5.30	5.33	0.23	18.4	
		1	15.00	5.30	5.60	5.45	0.23	18.8	
		1	15.00	5.60	5.70	5.65	0.23	19.5	
		1	15.00	5.70	5.80	5.75	0.23	19.8	
		1	15.00	5.80	5.10	5.45	0.23	18.8	
		1	15.00	5.10	5.10	5.10	0.23	17.6	
		1	15.00	5.10	5.20	5.15	0.23	17.8	
		1	15.00	5.20	5.80	5.50	0.23	19.0	
		1	15.00	5.80	6.40	6.10	0.23	21.0	
		1	15.00	6.40	6.20	6.30	0.23	21.7	
		1	16.00	6.20	6.00	6.10	0.23	22.4	
	Deduct Man Holes	-10	0.64				0.23	-1.5	
	10th Cross Road (W0043)	1	15.00	7.60	7.45	7.53	0.23	26.0	
		1	15.00	7.45	7.40	7.43	0.23	25.6	
		1	15.00	7.40	7.65	7.53	0.23	26.0	
		1	15.00	7.65	8.10	7.88	0.23	27.2	
		1	15.00	8.10	7.90	8.00	0.23	27.6	
		1	15.00	7.90	7.80	7.85	0.23	27.1	

26.12.2022
ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ

926.20

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	7.80	8.00	7.90	0.23	27.3	
		1	15.00	8.00	8.00	8.00	0.23	27.6	
		1	15.00	8.00	7.30	7.65	0.23	26.4	
		1	15.00	7.30	7.00	7.15	0.23	24.7	
		1	15.00	7.00	6.90	6.95	0.23	24.0	
		1	15.00	6.90	7.30	7.10	0.23	24.5	
		1	15.00	7.30	7.50	7.40	0.23	25.5	
		1	15.00	7.50	7.30	7.40	0.23	25.5	
		1	11.70	7.30	7.30	7.30	0.23	19.6	
	Deduct Man Holes	-10	0.64				0.23	-1.5	
								223.60	
						Total Executed Qty		**1335.38**	**Cum**

Assistant Engineer
Ward No. 96

Assistant Executive Engineer
Bytarayanapura Sub Division

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions L	B 1	B 2	B Avg	D	Qty	Unit
EMB - Measurement Continued Recorded On : 02 / 02 /2023									
8	Providing and applying primer coat with SS1 grade Bitumen Emulsion on prepared surface of granular base including cleaning of road surface and spraying primer at the rate of 0.90 kg per m2 using mechanical means								
	RK Hegde Nagar Western Side								
	1St Cross Road (W0081)								
	Road Cutting								
		2	15.00	0.75	0.75	0.75		22.5	
		2	15.00	0.75	0.75	0.75		22.5	
		2	15.00	0.75	0.75	0.75		22.5	
		2	15.00	0.75	0.75	0.75		22.5	
		2	15.00	0.75	0.75	0.75		22.5	
		2	15.00	0.75	0.75	0.75		22.5	
		2	15.00	0.75	0.75	0.75		22.5	
		2	15.00	0.75	0.75	0.75		22.5	
		2	15.00	0.75	0.75	0.75		22.5	
		2	15.00	0.75	0.75	0.75		22.5	
		2	12.00	0.75	0.75	0.75		18.0	
	2nd Cross Road(W0079)								
	Road Cutting	2	15.00	0.90	0.90	0.90		27.0	
	GK Naidu School Road	2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
	Near Water Tank	2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
	A1 Medical Store	2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
	Ansari Poultry Center	2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	15.00	0.90	0.90	0.90		27.0	
		2	14.97	0.90	0.90	0.90		26.9	
	3rd Cross Road(W0077)	1	15.00	7.30	6.35	6.83		102.4	
		1	15.00	6.35	6.55	6.45		96.8	
		1	15.00	6.55	6.20	6.38		95.6	

1104.70

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	6.20	6.50	6.35		95.3	
		1	15.00	6.50	5.90	6.20		93.0	
		1	15.00	5.90	5.90	5.90		88.5	
		1	15.00	5.90	6.40	6.15		92.3	
		1	15.00	6.40	6.60	6.50		97.5	
		1	15.00	6.60	6.70	6.65		99.8	
		1	15.00	6.70	6.40	6.55		98.3	
		1	15.00	6.40	6.10	6.25		93.8	
		1	15.00	6.10	6.70	6.40		96.0	
		1	10.20	6.70	6.50	6.60		67.3	
	3rd Cross Road Appartment Side(I2019)	1	15.00	12.00	8.70	10.35		155.3	
		1	15.00	8.70	8.40	8.55		128.3	
		1	15.00	8.40	5.95	7.18		107.6	
		1	15.00	5.95	7.40	6.68		100.1	
		1	15.00	7.40	6.70	7.05		105.8	
		1	15.00	6.70	6.80	6.75		101.3	
		1	15.00	6.80	6.60	6.70		100.5	
		1	15.00	6.60	7.00	6.80		102.0	
		1	15.00	7.00	7.60	7.30		109.5	
		1	17.00	7.60	6.60	7.10		120.7	
	5th Cross Road (W0069)	1	15.00	5.90	5.55	5.73		85.9	
		1	15.00	5.55	5.35	5.45		81.8	
		1	15.00	5.35	5.30	5.33		79.9	
		1	15.00	5.30	5.60	5.45		81.8	
		1	15.00	5.60	5.70	5.65		84.8	
		1	15.00	5.70	5.80	5.75		86.3	
		1	15.00	5.80	5.10	5.45		81.8	
		1	15.00	5.10	5.10	5.10		76.5	
		1	15.00	5.10	5.20	5.15		77.3	
		1	15.00	5.20	5.80	5.50		82.5	
		1	15.00	5.80	6.40	6.10		91.5	
		1	15.00	6.40	6.20	6.30		94.5	
		1	16.00	6.20	6.00	6.10		97.6	
	10th Cross Road (W0043)	1	15.00	7.60	7.45	7.53		112.9	
		1	15.00	7.45	7.40	7.43		111.4	
		1	15.00	7.40	7.65	7.53		112.9	
		1	15.00	7.65	8.10	7.88		118.1	
		1	15.00	8.10	7.90	8.00		120.0	
		1	15.00	7.90	7.80	7.85		117.8	
		1	15.00	7.80	8.00	7.90		118.5	
		1	15.00	8.00	8.00	8.00		120.0	
		1	15.00	8.00	7.30	7.65		114.8	
		1	15.00	7.30	7.00	7.15		107.3	
		1	15.00	7.00	6.90	6.95		104.3	

ಸಹಾಯಕ ಕಾರ್ಯ ನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-56

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಸಹಾಯಕ ಕಾರ್ಯ ನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-56

4/12.10
For Sri Venkateshwara Constructions
Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	6.90	7.30	7.10		106.5	
		1	15.00	7.30	7.50	7.40		111.0	
		1	15.00	7.50	7.30	7.40		111.0	
		1	11.70	7.30	7.30	7.30		85.4	413.90
					Total Executed Qty			5930.73	Sqm

Assistant Engineer
Ward No. 06

Assistant Executive Engineer
Bytarayanapura Sub Division

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
EMB - Measurement Continued Recorded On : 07 / 02/2022									
9 / 13	Providing and laying Bituminous Macadam with 100 TPH capacity hot mix plant batch type using crushed aggregates of specified grading premixed with bituminous binder VG-30 @ 5.4% by weight of mix, transported to site, laid over a previously prepared surface with mechanical paver finisher to the required grade, level and alignment and rolled as per clauses 505.6 and 501.7 to achieve the desired compaction								
	RK Hegde Nagar Western Side								
	1St Cross Road (W0081)								
	Road Cutting								
		2	15.00	0.75	0.75	0.75	0.05	1.1	
		2	15.00	0.75	0.75	0.75	0.05	1.1	
		2	15.00	0.75	0.75	0.75	0.05	1.1	
		2	15.00	0.75	0.75	0.75	0.05	1.1	
		2	15.00	0.75	0.75	0.75	0.05	1.1	
		2	15.00	0.75	0.75	0.75	0.05	1.1	
		2	15.00	0.75	0.75	0.75	0.05	1.1	
		2	15.00	0.75	0.75	0.75	0.05	1.1	
		2	15.00	0.75	0.75	0.75	0.05	1.1	
		2	12.00	0.75	0.75	0.75	0.05	0.9	
	2nd Cross Road(W0079)								
	Road Cutting	2	15.00	0.90	0.90	0.90	0.05	1.4	
	GK Naidu School Road	2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
	Near Water Tank	2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
	A1 Medical Store	2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
	Ansari Poultry Center	2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	15.00	0.90	0.90	0.90	0.05	1.4	
		2	14.97	0.90	0.90	0.90	0.05	1.3	
	3rd Cross Road(W0077)	1	15.00	7.30	6.35	6.83	0.05	5.1	

45.60

For Sri Venkateshwara Constructions

Proprietor

SHRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	6.35	6.55	6.45	0.05	4.8	
		1	15.00	6.55	6.20	6.38	0.05	4.8	
		1	15.00	6.20	6.50	6.35	0.05	4.8	
		1	15.00	6.50	5.90	6.20	0.05	4.7	
		1	15.00	5.90	5.90	5.90	0.05	4.4	
		1	15.00	5.90	6.40	6.15	0.05	4.6	
		1	15.00	6.40	6.60	6.50	0.05	4.9	
		1	15.00	6.60	6.70	6.65	0.05	5.0	
		1	15.00	6.70	6.40	6.55	0.05	4.9	
		1	15.00	6.40	6.10	6.25	0.05	4.7	
		1	15.00	6.10	6.70	6.40	0.05	4.8	
		1	10.20	6.70	6.50	6.60	0.05	3.4	
	3rd Cross Road Appartment Side(12019)	1	15.00	12.00	8.70	10.35	0.05	7.8	
		1	15.00	8.70	8.40	8.55	0.05	6.4	
		1	15.00	8.40	5.95	7.18	0.05	5.4	
		1	15.00	5.95	7.40	6.68	0.05	5.0	
		1	15.00	7.40	6.70	7.05	0.05	5.3	
		1	15.00	6.70	6.80	6.75	0.05	5.1	
		1	15.00	6.80	6.60	6.70	0.05	5.0	
		1	15.00	6.60	7.00	6.80	0.05	5.1	
		1	15.00	7.00	7.60	7.30	0.05	5.5	
		1	17.00	7.60	6.60	7.10	0.05	6.0	
	Deduct Man Holes	-10	0.64				0.05	-0.3	
	5th Cross Road (W0069)	1	15.00	5.90	5.55	5.73	0.05	4.3	
		1	15.00	5.55	5.35	5.45	0.05	4.1	
		1	15.00	5.35	5.30	5.33	0.05	4.0	
		1	15.00	5.30	5.60	5.45	0.05	4.1	
		1	15.00	5.60	5.70	5.65	0.05	4.2	
		1	15.00	5.70	5.80	5.75	0.05	4.3	
		1	15.00	5.80	5.10	5.45	0.05	4.1	
		1	15.00	5.10	5.10	5.10	0.05	3.8	
		1	15.00	5.10	5.20	5.15	0.05	3.9	
		1	15.00	5.20	5.80	5.50	0.05	4.1	
		1	15.00	5.80	6.40	6.10	0.05	4.6	
		1	15.00	6.40	6.20	6.30	0.05	4.7	
		1	16.00	6.20	6.00	6.10	0.05	4.9	
	Deduct Man Holes	-10	0.64				0.05	-0.3	
	10th Cross Road (W0043)	1	15.00	7.60	7.45	7.53	0.05	5.6	
		1	15.00	7.45	7.40	7.43	0.05	5.6	
		1	15.00	7.40	7.65	7.53	0.05	5.6	
		1	15.00	7.65	8.10	7.88	0.05	5.9	
		1	15.00	8.10	7.90	8.00	0.05	6.0	
		1	15.00	7.90	7.80	7.85	0.05	5.9	

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

20.40

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	7.80	8.00	7.90	0.05	5.9	
		1	15.00	8.00	8.00	8.00	0.05	6.0	
		1	15.00	8.00	7.30	7.65	0.05	5.7	
		1	15.00	7.30	7.00	7.15	0.05	5.4	
		1	15.00	7.00	6.90	6.95	0.05	5.2	
		1	15.00	6.90	7.30	7.10	0.05	5.3	
		1	15.00	7.30	7.50	7.40	0.05	5.6	
		1	15.00	7.50	7.30	7.40	0.05	5.6	
		1	11.70	7.30	7.30	7.30	0.05	4.3	
	Deduct Man Holes	-10	0.64				0.05	-0.3	
								48.60	
							Total Executed Qty	295.58	Cum

Assistant Engineer
Ward No. 06
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

Assistant Executive Engineer
Bytarayanapura Sub Division
ಬಿ.ಬಿ.ಬಿ.ಎ., ಬೆಂಗಳೂರು-24

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
EMB - Measurement Continued Recorded On : 08/02/2023									
10 19	Providing and applying tack coat with RS1 Bituminous Emulsion using emulsion pressure distributor at the rate of 0.20 kg/m2 on the prepared bituminous surface cleaned with mechanical broom								
	RK Hegde Nagar Western Side								
	1St Cross Road (W0081)								
		1	15.00	8.10	5.90	7.00		105.0	
		1	15.00	5.90	7.30	6.60		99.0	
		1	15.00	7.30	6.60	6.95		104.3	
	HKGN Auto Engineering Works	1	15.00	6.60	6.50	6.55		98.3	
		1	15.00	6.50	6.60	6.55		98.3	
		1	15.00	6.60	6.50	6.55		98.3	
		1	15.00	6.50	5.60	6.05		90.8	
		1	15.00	5.60	6.60	6.10		91.5	
		1	15.00	6.60	5.90	6.25		93.8	
		1	15.00	5.90	6.00	5.95		89.3	
		1	15.00	6.00	6.30	6.15		92.3	
	I-ON Shop	1	15.00	6.30	6.50	6.40		96.0	
	After Cross Road	1	15.00	6.30	6.30	6.30		94.5	
		1	15.00	6.30	6.30	6.30		94.5	
		1	15.00	6.30	6.60	6.45		96.8	
		1	15.00	6.60	6.70	6.65		99.8	
		1	15.00	6.70	6.50	6.60		99.0	
		1	15.00	6.50	6.70	6.60		99.0	
		1	15.00	6.70	6.30	6.50		97.5	
		1	15.00	6.30	6.00	6.15		92.3	
		1	15.00	6.00	6.10	6.05		90.8	
		1	15.00	6.10	6.20	6.15		92.3	
		1	15.00	6.20	6.60	6.40		96.0	
		1	15.00	6.60	6.50	6.55		98.3	
		1	15.00	6.50	6.50	6.50		97.5	
		1	15.00	6.50	6.70	6.60		99.0	
		1	15.00	6.70	6.70	6.70		100.5	
		1	15.00	6.70	7.00	6.85		102.8	
		1	15.00	7.00	7.00	7.00		105.0	
		1	14.60	7.00	7.50	7.25		105.9	
	2nd Cross Road(W0079)								
		1	15.00	6.40	6.30	6.35		95.3	
		1	15.00	6.30	6.30	6.30		94.5	
		1	15.00	6.30	5.60	5.95		89.3	
		1	15.00	5.60	5.90	5.75		86.3	
		1	15.00	5.90	6.10	6.00		90.0	
		1	15.00	6.10	6.95	6.53		97.9	
		1	15.00	6.95	9.00	7.98		119.6	
		1	12.80	9.00	11.10	10.05		128.6	

3719.00

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	5.40	7.90	7.90	7.90		42.7	
		1	6.80	7.90	8.40	8.15		55.4	
		1	15.00	8.40	6.30	7.35		110.3	
		1	15.00	6.30	5.50	5.90		88.5	
		1	15.00	5.50	5.50	5.50		82.5	
		1	15.00	5.50	5.40	5.45		81.8	
		1	15.00	5.40	5.90	5.65		84.8	
		1	15.00	5.90	6.10	6.00		90.0	
		1	15.00	6.10	6.60	6.35		95.3	
		1	15.00	6.60	6.50	6.55		98.3	
		1	15.00	6.50	6.80	6.65		99.8	
		1	5.00	6.80	7.60	7.20		36.0	
		1	8.00	7.60	7.60	7.60		60.8	
		1	2.00	7.60	11.15	9.38		18.8	
		1	15.00	11.15	6.90	9.03		135.4	
		1	15.00	6.90	6.36	6.63		99.5	
		1	15.00	6.36	5.50	5.93		89.0	
		1	15.00	5.50	6.30	5.90		88.5	
		1	15.00	6.30	6.30	6.30		94.5	
		1	15.00	6.30	6.30	6.30		94.5	
		1	15.00	6.30	6.30	6.30		94.5	
		1	15.00	6.30	6.40	6.35		95.3	
		1	15.00	6.40	6.50	6.45		96.8	
		1	15.00	6.50	6.70	6.60		99.0	
		1	15.00	6.70	6.70	6.70		100.5	
		1	15.00	6.70	6.70	6.70		100.5	
		1	3.30	6.70	6.70	6.70		22.1	
	3rd Cross Road(W0077)	1	15.00	7.30	6.35	6.83		102.4	
		1	15.00	6.35	6.55	6.45		96.8	
		1	15.00	6.55	6.20	6.38		95.6	
		1	15.00	6.20	6.50	6.35		95.3	
		1	15.00	6.50	5.90	6.20		93.0	
		1	15.00	5.90	5.90	5.90		88.5	
		1	15.00	5.90	6.40	6.15		92.3	
		1	15.00	6.40	6.60	6.50		97.5	
		1	15.00	6.60	6.70	6.65		99.8	
		1	15.00	6.70	6.40	6.55		98.3	
		1	15.00	6.40	6.10	6.25		93.8	
		1	15.00	6.10	6.70	6.40		96.0	
		1	10.20	6.70	6.50	6.60		67.3	
	3rd Cross Road Appartment Side(I2019)	1	15.00	12.00	8.70	10.35		155.3	
		1	15.00	8.70	8.40	8.55		128.3	
		1	15.00	8.40	5.95	7.18		107.6	
		1	15.00	5.95	7.40	6.68		100.1	
		1	15.00	7.40	6.70	7.05		105.8	
		1	15.00	6.70	6.80	6.75		101.3	

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

4/9/18

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit
			L	B 1	B 2	B Avg	D		
		1	15.00	6.80	6.60	6.70		100.5	
		1	15.00	6.60	7.00	6.80		102.0	
		1	15.00	7.00	7.60	7.30		109.5	
		1	17.00	7.60	6.60	7.10		120.7	
	5th Cross Road (W0069)	1	15.00	5.90	5.55	5.73		85.9	
		1	15.00	5.55	5.35	5.45		81.8	
		1	15.00	5.35	5.30	5.33		79.9	
		1	15.00	5.30	5.60	5.45		81.8	
		1	15.00	5.60	5.70	5.65		84.8	
		1	15.00	5.70	5.80	5.75		86.3	
		1	15.00	5.80	5.10	5.45		81.8	
		1	15.00	5.10	5.10	5.10		76.5	
		1	15.00	5.10	5.20	5.15		77.3	
		1	15.00	5.20	5.80	5.50		82.5	
		1	15.00	5.80	6.40	6.10		91.5	
		1	15.00	6.40	6.20	6.30		94.5	
		1	16.00	6.20	6.00	6.10		97.6	
	10th Cross Road (W0043)	1	15.00	7.60	7.45	7.53		112.9	
		1	15.00	7.45	7.40	7.43		111.4	
		1	15.00	7.40	7.65	7.53		112.9	
		1	15.00	7.65	8.10	7.88		118.1	
		1	15.00	8.10	7.90	8.00		120.0	
		1	15.00	7.90	7.80	7.85		117.8	
		1	15.00	7.80	8.00	7.90		118.5	
		1	15.00	8.00	8.00	8.00		120.0	
		1	15.00	8.00	7.30	7.65		114.8	
		1	15.00	7.30	7.00	7.15		107.3	
		1	15.00	7.00	6.90	6.95		104.3	
		1	15.00	6.90	7.30	7.10		106.5	
		1	15.00	7.30	7.50	7.40		111.0	
		1	15.00	7.50	7.30	7.40		111.0	
		1	11.70	7.30	7.30	7.30		85.4	
						Total Executed Qty		11094.29	Sqm

10.2.2023
Assistant Engineer
Ward No.006

10/02/23
Assistant Executive Engineer
Bytarayanapura Sub Division

For Sri Venkateshwara Constructions
Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore